
J.H. BAXTER & CO., a California Limited Partnership 

JIJaxter 
June 15, 2004 

Ms. Jan Palumbo, RCRA Project Manager 
United States EPA, Region 10 
1200 Sixth Avenue, Mail Stop WCM-121 
Seattle, WA 98101 

Subject: June 15, 2004, Progress Report 
J.H. BAXTER ARLINGTON FACILITY 
Docket No. RCRA-10-2001-0086 

Dear Ms. Palumbo: 
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This letter provides the June 15, 2004, progress report for work under the Administrative Order 
on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from May 15, 
2004, to June 15, 2004. 

Significant Developments This Period 

This section discusses significant developments for the referenced reporting period, including 
actions performed and any problems encountered relative to work required by the AOC. 
Significant developments that occurred on this project during this reporting period are outlined 
below: 

There were no significant developments this reporting period. 

Anticipated Developments Next Period 

This section discusses developments anticipated during the next reporting period, as outlined 
below: 

• Baxter will continue to implement elements of the SI Work Plan, including database 
compilation and data evaluation. 

• Baxter will conduct groundwater sampling in accordance with requirements of the Site 
Investigation (SI), State Waste Discharge Permit (SWDP), and closed woodwaste landfill 
monitoring program beginning the week of July 5, 2004. 
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Anticipated Problems and Problem Resolution 

This section discusses anticipated problems, and planned resolution of past or anticipated 
problems. 

No new problems or issues have been identified at the facility, other than those mentioned in 
previous progress reports. 

Other Information 

Any other information relevant to the AOC is discussed in this section, including results of any 
sampling or testing completed within the reporting period. 

• On June 2, 2004, Baxter received the electronic version of the Draft State Waste 
Discharge Permit No. ST-7425, from Ecology. 

• Construction of the Stormwater Treatment System continued during the reporting period. 
Activities included pouring of the building footings and foundation, preparations for the 
pouring of the building slab including electrical and plumbing placements, and 
excavation work for the infiltration gallery. 

Certification 

I certify that this document and all attachments were prepared under my direction or supervision 
in accordance with a system designed to evaluate the information submitted. I certify that the 
information contained in or accompanying this submittal is true, accurate and complete. As to 
those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I 
certify that this submittal and all attachments were prepared in accordance with procedures 
designed to assure that qualified personnel properly gathered and evaluated the information 
submitted. Based on my inquiry of the person or persons who manage the system or those 
directly responsible for gathering the information, or the immediate supervisor of such person(s), 
the information submitted is, to the best of my knowledge and belief, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Signature: 

Name: 
Title: 
Date: 

RueAnn Thomas 
Environmental Programs Director 
June 15, 2004 
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We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you 
have any questions, please contact me at (541) 689-3801. 

Sincerely, 

1:~~ 
Environmental Programs Director 

cc: Jeanne Tran, Ecology 
Georgia Baxter, J. H. Baxter & Co. 
Mary Larson, J. H. Baxter & Co. 
J. Stephen Barnett, Premier Environmental Services, Inc. 




